GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

APRRP (AIIB) –Nellore District –Package No: 28/ APRRP /PRED/ NLR/ Road/003 consisting of 65 Road works in Nellore District- Estimated cost of Rs.11836.50 lakhs lakhs sanctioned vide G.O.Ms.No.59, Dt.28.05.2018 of PR&RD (Progs.II) Department- Extension of Agreement time up to 29.08.2022 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 397 **Dated: 19-07-2021**
Read the following:-

1.G.O.Ms.No.59, Dt.28.05.2018 of PR&RD (Progs.II)Dept.
2. From the ENC, PR, Lr. No. AEE /DEEI /APRRP (AIIB)/ Pkg.28 /EOAT/ 2021, dated 24.3.2021.
3. Memo.No.1416360/Progs.I/A1/2021, dated28.05.2021
4. From the ENC, PR, Lr. No. AEE /DEEI /APRRP (AIIB)/ Pkg.28 /EOAT/ 2021, dated .6.2021.

&&&&

ORDER :-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 2nd and 4th read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up-to 29.08.2022 (for a period of 180 days) without imposing penalty as delay is not attributable to the contractor in respect of the work Package No:28/APRRP/PRED/NLR/Road/003 consisting of 65 Road works in Nellore District, sanctioned under APRRP (AIIB) Grant with an estimated Cost of Rs.11836.50 lakhs.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED BY ORDER//

SECTION OFFICER